

Date: 13/10/2025, PA1

Team members present:

- Trần Nhật Dương
- Đào Duy Hào
- Nguyễn Huỳnh Trọng Đức
- Nguyễn Đình Chuẩn
- Văn Phú Hiệu

Team members absent:

None

Status reports:

Trần Nhật Dương:

- Completed tasks: Basic API implemented.
- To-do tasks: Continues updating API as needed, designs database, and prepares necessary documentation.
- Issues/Obstacles: None

Đào Duy Hào:

- Completed tasks: Home page of candidate design; color palette selected.
- To-do tasks: Designs and develops homepage for job seekers.
- Issues/Obstacles: None

Nguyễn Huỳnh Trọng Đức:

- Completed tasks: Frontend prototype of login page completed.
- To-do tasks: Integrates simple UI into login and register page, and implements forgot password system.
- Issues/Obstacles: None

Nguyễn Đình Chuẩn:

- Completed tasks: Home page of employer design
- To-do tasks: Designs and develops homepage for employers.
- Issues/Obstacles: None

Văn Phú Hiệu:

- Completed tasks: Frontend prototype of register page completed
- To-do tasks: Integrates simple UI and API into register and login page.

- Issues/Obstacles: None

Actions:

Important decisions and outcomes from the meeting include:

Progress review:

Team members demo-ed their prototypes after a week of work, receiving approval from the team leader.

PA1 initiation:

Dương assigned new tasks to each team member, focusing more on the actual website coding process.

Summary of the meeting:

- Members' prototypes were demonstrated.
 - New deadlines were assigned to each member.
-

Date: 20/10/2025, PA1

Team members present:

- Trần Nhật Dương
- Đào Duy Hào
- Nguyễn Huỳnh Trọng Đức
- Nguyễn Đình Chuẩn
- Văn Phú Hiệu

Team members absent:

None

Status reports:

Trần Nhật Dương:

- Completed tasks: Updated API endpoint, designed database, and prepared

necessary documentation.

- To-do tasks: Continue to update API endpoint.
- Issues/Obstacles: None

Đào Duy Hào:

- Completed tasks: Designed and developed homepage for job seekers.
- To-do tasks: Teams up with Hiệu to integrate user functionalities into the website, including displaying all job applications, viewing job descriptions with apply options, and adding job filtering features.
- Issues/Obstacles: None

Nguyễn Huỳnh Trọng Đức:

- Completed tasks: Integrated simple UI into login and register page, and implemented forgot password system.
- To-do tasks: Teams up with Chuẩn to integrate functionalities for employers into the website, including posting job listings and managing candidate CVs for each position.
- Issues/Obstacles: None

Nguyễn Đình Chuẩn:

- Completed tasks: Designed and developed homepage for employers.
- To-do tasks: Teams up with Đức to integrate functionalities for employers into the website, including posting job listings and managing candidate CVs for each position.
- Issues/Obstacles: None

Văn Phú Hiệu:

- Completed tasks: Integrated simple UI and API into register and login page.
- To-do tasks: Teams up with Hào to integrate functionalities for job seekers into the website, including displaying all job applications, viewing job descriptions with apply options, and adding job filtering features.
- Issues/Obstacles: None

Actions:

Important decisions and outcomes from the meeting include:

Progress review:

Team members demo-ed their prototypes after a week of work, receiving approval from the team leader.

PA1 continuation:

Duong assigned new tasks to each team member, focusing on building functionalities for all user roles of the website.

Future planning:

The team agreed that a long-term plan for all project areas should be considered to minimize the risk of setbacks.

Summary of the meeting:

- Members' prototypes were demonstrated.
- New deadlines were assigned to each member.
- A long-term plan was developed.