

Team Contract

Group 13 - CDH

1 General

1.1 Team information

Team name: CDH

Team member:

Number	ID	Name	Email
1	23120243	Trần Nhật Dương	nhatduong0411@gmail.com
2	23120251	Đào Duy Hảo	daoduyhao7777@gmail.com
3	23120239	Nguyễn Huỳnh Trọng Đức	trongducnguyenhuynhf@gmail.com
4	23120221	Nguyễn Đình Chuẩn	hellodc712@gmail.com
5	23120261	Văn Phú Hiệu	vanphuhieu811@gmail.com

1.2 Goal

The team is committed to effective collaboration, completing the project on schedule, and achieving the quality required by the instructor.

2 Roles and Responsibilities

- **Team Leader + Backend Developer + Bussiness Analyst** : Trần Nhật Dương
- **Backend Developer** : Văn Phú Hiệu
- **Frontend Developer** : Nguyễn Huỳnh Trọng Đức
- **Frontend Developer + UI/UX designer**: Đào Duy Hảo
- **Tester + Documenter + Full-stack Support** : Nguyễn Đình Chuẩn

3 Process Overview

3.1 Process Methodology

Process methodology: **RUP + Scrum**

3.1.1 RUP

- Phases applied: *Inception, Elaboration, Construction, Transition.*

3.1.2 Scrum

- One sprint is fixed for 2 weeks, corresponding with each PA.
- Each sprint includes 4 meetings:
 1. **Sprint Planning Meeting**
 - Held at the end of the current sprint and before the next sprint.
 - Identify and prioritize tasks, user stories, or parts of use cases for the next sprint.
 - Assign tasks to team members.
 2. **Weekly Scrum Meetings (2 times per sprint)**
 - Each member answers 3 questions:
 - (a) What have I done since last week?
 - (b) What will I do until next week?
 - (c) What issues/problems/obstacles do I have?
 - Use a single document for all scrum meetings.
 3. **Sprint Review (Retrospective) Meeting**
 - Held at the end of each sprint to review and evaluate the results of the current sprint.
 - The team discusses and records:
 - (a) What went well.
 - (b) What went wrong.
 - (c) Problems encountered and their causes.
 - (d) What can be done differently in the next sprint to improve the project.
 - (e) Lessons learned.

4 Communication plan

- **Communication tool:** Zalo (chat), Google Meet (meeting online), Google Sheet (Manage, track tasks).
- **Frequency:** 4 online meetings/ 2 weeks
2 meetings online on Monday each week of sprint, 2 meetings online at the end of sprint for review and planning for next sprint
- **Time reply:** React/reply to the inform/message in group chat in 12h

5 Work Schedule and Deadlines

5.1 Milestones and Deliverables

- **Sprint 1 – PA0: From 27-9-2025 to 11-10-2025**
 - Form a team

- Generate project idea
- Finish project proposal
- **Sprint 2 – PA1: From 11-10-2025 to 25-10-2025**
 - Draft an initial version of the project plan
 - Prepare vision document
- **Sprint 3 – PA2: From 25-10-2025 to 8-11-2025**
 - Refine project plan and vision document according to TA's feedback
 - Prepare documentation: Use-case model, Use-case specification
- **Sprint 4 – PA3: From 8-11-2025 to 29-11-2025**
 - Complete project documentation
 - Refine use-case specification
 - Draft Software Architecture Document (SAD)
 - Draw class diagrams
- **Sprint 5 – PA4: From 29-11-2025 to 13-12-2025**
 - Update Software Architecture Document (SAD)
 - Write user tutorial for TA
 - System integration and testing
- **Sprint 6 – PA5: From 27-9-2025 to 11-10-2025**
 - Finish project, implement test plan
 - Submit final project
 - Final presentation and product delivery

5.2 Commitment

Each team member commits a minimum, of **8–10 hours per week** for project activities, completes at least **80 percent** load of assigned tasks.

5.3 Contingency Plan

In the event of missed deadlines or unexpected delays, the **Team Leader** will reassign tasks among members to ensure progress is maintained and final deliverables are submitted on time.

6 Code and Documentation Standards

- **Code standard**

- Naming: Meaningful and descriptive names for variables, functions, and files.
- Comments: Use inline comments for complex logic and block comments for function/class documentation.
- File structure: Group files logically by feature or module.

- **Code version control**

The team uses **Git** for version control.

Branching strategy:

- **main**: stable production-ready code, under the management of leader.
- **name-dev**: development branch of each member (include leader)

Commit message convention:

- **Format**: `type(scope): short description`
- **Examples**: add Login API, fix register button, update README document

Each member must pull the latest code before start coding.

- **Documentation standards**

Follow the folder structure provided by the TA. Each document must use the available template from the TA and be organized into folders in a logical and consistent manner. In addition, the structure of each document must be presented clearly and logically.

7 Accountability and Performance

- **Evaluation criteria**: Task completion, code quality, deadline.
- **Handle underperformance**: Reminder → Group discussion.
- **Consequences**: Reduction of individual score in the evaluation.

8 Decision-Making Process

- Regular decision: Majority votes (3/5 members).
- Important decision: Leader + 3/5 members

9 Conflict Resolution

- **Step 1: Open Communication**

Conflicts will first be addressed through open and respectful communication. Online meetings are prioritized to ensure all members can participate.

- **Step 2: Voting**

If consensus cannot be reached, the team will use voting to make decision based on the majority votes (3/5 members).

10 Review and Update Process

- The document will be reviewed weekly during team meetings.
- Updates will be made if necessary based on feedback or project changes.

Team Signatures

We commit to complying with this Team Contract..

Trần Nhật Dương:



Đào Duy Hào:



Nguyễn Huỳnh Trọng Đức:



Nguyễn Đình Chuẩn:



Văn Phú Hiệu:

