

NHẬP MÔN CÔNG NGHỆ PHẦN MỀM

WEEKLY REPORT

SPRINT 3



Khoa Công nghệ thông tin
Trường Đại học Khoa học tự nhiên TP HCM

Weekly Report

1. General Information

Group name: CDH

Group ID: 13

Team members present:

No.	ID	Full name
1	23120243	Trần Nhật Dương
2	23120261	Văn Phú Hiệu
3	23120251	Đào Duy Hảo
4	23120239	Nguyễn Huỳnh Trọng Đức
5	23120221	Nguyễn Đình Chuẩn

Team members absent:

No.	ID	Full name

Meeting's purposes:

1. Reviewing each member's progress in one week.
2. Distribute new tasks to the members..

From: 21:30, November 3rd, 2025

To: 22:30, November 3rd, 2025

2. Actions

Important decisions and outcomes from the meeting include:

Progress review:

Team members demo-ed their prototypes after a week of work, receiving approval from the team leader.

PA2 continuation:

Dương assigned new tasks to each team member, continuing on building functionalities for all user roles of the website.

3. Completed tasks for last week (from 27/10/2020 to 02/11/2020)

No.	Member	Completed task	Issues/Obstacles	Leader's verdict
1	Dương	Updated API endpoints	None	100% completed
2	Hiệu	- Prepared the documentation for the group.	None	100% completed
3	Hào	- Successfully displayed detailed job posting for employees.	None	100% completed
4	Đức	- Prepared the documentation for the group.	None	100% completed
5	Chuẩn	- Successfully created the profile page and individual recruitment post managing page for employers. Enabled editing on the profile page.	None	100% completed

4. Task distribution for current week (from 03/11/2020 to 10/11/2020)

No.	Member	To-do task
1	Dương	Implement admin functions and API updates for this PA.
2	Hiệu	Connect to the API to retrieve account info, display available jobs, update the user profile, handle OTP for registration, manage saved jobs, and application status tracking.
3	Hào	
4	Đức	Connect to the API to retrieve account information, update profile, enable posting jobs, editing/updating job posts, and responding to applicants.
5	Chuẩn	

5. Proof for task distribution

Tuần 1 - PA2			Đánh giá tiến độ hoàn thành (%)	Phần hoàn thành
Hào	hiển thị bài đăng chi tiết công việc, chuẩn bị tài liệu		100%	hiển thị bài đăng chi tiết công việc, tìm hiểu và chuẩn bị, phân công tài liệu use case
Hiệu				
Chuẩn				
Đức	hiển thị profile employer, quản lí CV của job, chỉnh sửa bài đ	Deadline: T2, 3/11/2025	100%	hiển thị profile nhà tuyển dụng, quản lí CV trong 1 job, chỉnh sửa bài đăng, hoàn thiệ
Dương	update API endpoint		100%	cập nhật API endpoint, hoàn thiện phần tài liệu được giao