

Date: 24/10/2025, PA1

Planning record

Team members present:

- Trần Nhật Dương
- Đào Duy Hào
- Nguyễn Huỳnh Trọng Đức
- Nguyễn Đình Chuẩn
- Văn Phú Hiệu

Team members absent:

None

Details:

Sprint objective:

Complete profile management, job post functions, and backend API integration; implement interaction and security features.

Task identification:

- Finalize Employer and Candidate profile display/update.
- Connect job post updates with backend API.
- Process job list and job detail data from the API.
- Implement employer–candidate response, CV labeling, and application tracking.
- Add a job-saving feature for candidates.
- Integrate backend authorization and admin login.
- Preparing document distribution of PA2

Task assignments:

Task	Member	Deadline
Complete API endpoints	Trần Nhật Dương	03/11/2025
Authorization & admin login	Trần Nhật Dương	10/11/2025
Candidate profile (display, update)	Đào Duy Hào	03/11/2025

Job saving	Đào Duy Hảo	10/11/2025
API processing (job list, job detail)	Văn Phú Hiệu	03/11/2025
Application tracking	Văn Phú Hiệu	10/11/2025
Job post update	Nguyễn Huỳnh Trọng Đức	03/11/2025
Response to candidate	Nguyễn Huỳnh Trọng Đức	10/11/2025
Employer profile (display, update)	Nguyễn Đình Chuẩn	03/11/2025
CV labeling	Nguyễn Đình Chuẩn	10/11/2025
Documentation	All members	08/11/2025

Summary of the meeting:

- The team reviewed the previous sprint and defined the objectives for PA2.
- Week 1 focuses on completing profile and API functions, while Week 2 targets response handling, tracking, and authentication features.
- All tasks were assigned with clear deadlines to ensure on-time sprint completion.